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(PBW Project No. 1651-2) 

Re: Bi-Monthly Progress Report, R&H Oil/Tropicana Energy Site, San Antonio, Texas 

Dear Mr. Villarreal: 

Pursuant to Section IX, Paragraph 37 of the Administrative Settlement Agreement and Order 
on Consent for Remedial InvestigationiFeasibility Study (Settlement Agreement) for the above
referenced Site, Pastor, Behling & Wheeler, LLC (PBW) has prepared this bi-monthly progress 
report on behalf of the Respondents named in the Settlement Agreement. In accordance with the 
Settlement Agreement requirements, this progress report addresses the topics listed below: 

1. Actions which have been taken to comply with the Settlement Agreement during the 
preceding two-month period - The following actions were taken during the previous 
two-month period: 

• A meeting between PBW, the Texas Commission on Environmental Quality 
(TCEQ), and EPA was conducted on April 13, 2011 to discuss potential changes 
to the investigation based on data obtained during the off-site well installation. 

• On April 25, 2011, a Work Plan RefinementIModification Notice was prepared 
to document the changes agreed to in the April 13 meeting. 

• Notification of field work involving the installation and sampling of on-site 
monitoring wells was provided to you on May 5, 2011. 

• During the week of May 23, 2011, soil samples were collected at 14 soil boring 
locations, and 14 monitoring wells were installed on the Site at the locations 
proposed in the RIlFS Work Plan. Well installations were completed, the wells 
were developed, and groundwater sampling was begun the week of May 30, 
2011, with groundwater sampling completed the week of June 6, 2011. 

• The newly installed monitoring wells, existing on-site monitoring wells, and 
repaired existing monitoring wells were surveyed for horizontal and vertical 
coordinates on June 2, 2011 by Doyle and Wachtstetter Surveryors. 
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• A Right of Entry agreement between PBW and Union Pacific Railroad (UPRR) 
was obtained to provide access to the drainage ditch west of the Site (pursuant to 
Settlement Agreement Paragraph 52). 

• Notice of Completion ofField Support Activities was provided to you on May 
31,2011. 

2. Quality-assured results of sampling, tests and all other quality-assured data received 
by Respondents during the preceding two-month period - No quality-assured data 
were received during the preceding two-month period: 

3. Work planned for next two months with schedules relating such Work to the overall 
project schedule for RIlFS completion - The following work is planned for the next 
two months: 

• Laboratory analyses of the soil, groundwater, and non-aqueous phase liquid 
(NAPL) collected from the on-site monitoring wells. 

• Validation of analytical data obtained during the most recent sampling activities. 

• Perform aquifer test activities (slug testing, NAPL baildown testing) as 
appropriate. 

• Evaluation of the data, and refinement of the Conceptual Site Model, to evaluate 
potential data gaps. 

• Planning and execution of the next phase of field work, anticipated to include the 
soil vapor investigation, a second round of groundwater monitoring (on-site and 
off-site wells), and collection of surface water samples from the adjacent 
drainage ditch if sufficient water is present. 

The planned schedule for this work is generally consistent with the overall RIlFS 
schedule provided in the approved RIlFS Work Plan. 

4. Problems encountered, anticipated problems, actual or anticipated delays, and 
solutions developed and implemented to address any actual or anticipated problems 
or delays - No problems or delays were encountered or anticipated during the 
preceding two-month period. 

In addition to the activities described above, a Site mowing and clearing event was 
conducted the week of May 16, 2011. 
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Thank you for the opportunity to submit this progress report. Should you have any questions, 
please do not hesitate to contact me. 

Sincerely, 

PASTOR, BEHLING & WHEELER, LLC 

C./""'o- ~ 

FlJr 
Eric F. Pastor P .E. 
Principal Engineer 

Tim Nickels 
Project Scientist 

CC: Marilyn Long - Texas Commission on Environmental Quality (TCEQ) 
Taryn Scholz - Quality Assurance Associates, Inc. 
Leslie Alexander - de maximis, inc. 
Elizabeth Hurst - Structural Metals, Inc. 
Lee Bishop - Exxon Mobil Corporation 
Heidi Hughes Bumpers - Jones Day 
Heather Corken - Fulbright & Jaworski, LLP 
David Currier - Flint Group Incorporated 
Gary Elkin - BAE Systems Resolution, Inc. 
Jack Healy - Perkin Elmer Automotive Research, Inc. 
Larry King - Flint Group Incorporated 
Earl Moran - Exxon Mobil Corporation 
James Morriss, III - Thompson & Knight, LLP 
Eva O'Brien - Fulbright & Jaworski, LLP 
Mike Peters - Structural Metals, Inc. 
Dave Roberson - de maximis, inc. 
Mary Smith - Office of the Attorney General of Texas 
Michelle Teed - Office of the Attorney General of Texas 
Robert Sterrett - Itasca Denver, Inc. 
Rudy Valdes - National Radiator 
Elizabeth Webb - Thompson & Knight, LLP 
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